

RESOLUTION 08-22

**A RESOLUTION AUTHORIZING A CHANGE ORDER AMMENDMENTS
(CHANGE ORDER #2) TO THE CONTRACT FOR THE CONSTRUCTION OF
THE MILES JOHNSON PARKWAY AS APPROVED IN RESOLUTION 07-34.**

WHEREAS, there is a critical need for the construction of the Miles Johnson Parkway including a sewer line and a water line; and

WHEREAS, the Miles Johnson Parkway project has been started and changes made to the original design, a change order amendment to the original contact is warranted; and

NOW, THEREFORE BE IT RESOLVED by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, that a change order amendment to the contract for the construction of the Miles Johnson Parkway including changes as follows;

- A. Change from ductile iron pipe to PVC: Deduct of \$19,019.97
- B. Concrete encasement of existing 12" water line located on the east side of Old Kedron Road under Miles Johnson Parkway; add on \$8,000.00
- C. Stubbed out 86' of 18" gravity sewer line from the first manhole and under Miles Johnson Parkway at the eastern side of Old Kedron Road for future extension along Old Kedron Road to the existing 30" gravity sewer line at McCutcheon Creek; add on \$18,502.52


Total Net Increase in the Contract Amount: \$7,482.55
(Change Order #2 Attached)

Be it further Resolved that the notice to proceed may be issued upon adoption of this Resolution.


Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, this 16th day of June, 2008.


Danny M. Leverette, Mayor

ATTEST:


April Goad, City Recorder

APPROVED AS TO FORM:


Timothy P. Underwood, City Attorney