

RESOLUTION 12-20

**A RESOLUTION AUTHORIZING A CHANGE ORDER AMMENDMENT
(CHANGE ORDER #1) TO THE CONTRACT FOR THE CONSTRUCTION OF
THE WASTEWATER TREATMENT PLANT AS APPROVED IN RESOLUTION
11-55.**

WHEREAS, there is a critical need for the construction of the Wastewater Treatment Plant Expansion; and

WHEREAS, the Wastewater Treatment Plant Expansion project has been started and changes made to the original design thus a change order amendment to the original contract is warranted; and


NOW, THEREFORE BE IT RESOLVED by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, that a change order amendment to the contract for the construction of the Wastewater Treatment Plant Expansion include the following:

- A. Influent Force Main: Alignment Change and Bypass Pumping – ADD \$36,448.00
- B. Headworks Subgrade: Removal and Replacement of Subgrade Material that will Support Headworks Foundation- ADD \$43,391.00
- C. Influent Screen: Substitute a Huber Brand Screen in lieu of bid alternative - SUBTRACT \$20,000.00


Total Net Increase in the Contract Amount: \$59,839.00
(Change Order #1 Attached)

Be it further Resolved that the notice to proceed may be issued upon adoption of this Resolution.


Passed and adopted by the Board of Mayor and Aldermen of the City of Spring Hill, Tennessee, this 21st day of February, 2012.


Michael Dinwiddie, Mayor

ATTEST:


April Goad, City Recorder

APPROVED AS TO FORM:


Timothy P. Underwood, City Attorney

Spring Hill WWTP Expansion
 CTI Project Number N09010

Original Contract Price

\$15,960,000

Item No.	Critical Project Changes	Add/(Deduct)	Comments
1	Influent Force Main: Alignment Change & Bypass Pumping	\$36,448	Firm Price
2	Headworks Subgrade Resolve	\$43,391	Firm Price. Includes Initial price of \$18,551 for subgrade resolution, \$4,750 for rip-rap, and fixed price of \$20,090 for gravel (574CY) for subgrade fill/restoration.
3	Influent Screen - Huber Substitution	(\$20,000)	Firm Price
4	Dewatering Building: Modifications to Incorporate 2nd BFP & Simultaneous Operation	\$55,000	Engineer Estimate. Transmittal to Moon for pricing on 12/16/11. Initial Proposal Received 1/12/12. CTI Response 2/3/12. In Negotiation.
5	Potable Water Line Alignment Change	\$0	Contractor Did Not Request Change Order
6	IPS Hoist Addition & Rail Modification	\$10,000	Engineer Estimate. Have not finalized transmittal to Moon.
7			
8			
Item No.	Minor Project Changes	Add/(Deduct)	Comments
1	RAS & Dewatering Building Electrical Rooms: Minor Size Adjustments	\$0	No Price Change Anticipated
2	Influent Pump Station: Move Electrical Building 12' West to Accommodate Wet Well Excavation	\$0	Contractor Request, No Price Change
3	Additional Yard Hydrants and Fire Hydrants	\$5,000	Engineer Estimate: Waiting on Firm Proposal from Contractor
4	Exterior Wood Ceilings: Add Cement Board to Cover Plywood in Lieu of Painting	\$3,000	Engineer Estimate
5			
6			
7			
8			

Revised Contract Price

\$16,092,839

Add/Deduct Amount

\$132,839

Add/Deduct Percentage of Original Contract Price

0.83%

Notes:

Amounts in Purple are Preliminary, Engineers Estimate. Firm Pricing In Progress